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Introduction 
 
The Air Resources Board (ARB) is responsible for overseeing a number of air quality 
incentive programs.  Per the oversight responsibility specified in Health and Safety 
Code section 44291(d), ARB Incentives Oversight staff conducted a program and fiscal 
review of the Imperial County Air Pollution Control District’s (Imperial APCD or District) 
implementation of the Carl Moyer Memorial Air Quality Standards Attainment Program 
(Carl Moyer Program), Lower-Emission School Bus Program (School Bus Program), 
and Proposition 1B Goods Movement Emission Reduction Program (Goods Movement 
Program).  
 
The process began with an entrance interview on March 14, 2011, and was conducted 
in accordance with the ―Audit Process for Rural Districts.‖  Staff reviewed program 
fundamentals, examined the use of public funds, and assessed whether emission 
reductions were real, quantifiable, enforceable, and surplus.  Draft findings were 
presented during an exit meeting held with the District on July 13, 2011. 
 
1. Overall Assessment 

 
During the period covered by this review, the District concurrently implemented three 
incentive programs.  The size and complexity of this undertaking was very ambitious for 
a rural air district with a small staff.  Although the District has met the expenditure 
requirements for the Carl Moyer Program grants awarded (see Table 1 and Table 2 
below), and as of completion of the exit meeting is on track to fully expend the School 
Bus and Goods Movement Program within deadlines, the District did not meet all the 
programs’ requirements.  This is reflected in findings of insufficient program oversight, 
incomplete project file documentation, reporting errors, and ineligible Goods Movement 
Program projects, all of which with the exception of the Goods Movement Program 
projects were corrected by the District prior to the completion of the review.  
 
2. Scope of this Review 

 
The scope of this review included incentive program grants awarded to the District in 
fiscal years 2006-07 through 2008-09 and fiscal records associated with those grants 
from July 1, 2006, through January 31, 2011.  During this time the District implemented 
the following programs: 

 The Carl Moyer Program, fiscal years 2006-07 through 2008-09. 
 The Carl Moyer Program Rural District Assistance Program (RAP) that is 

administered through the California Air Pollution Control Officers Association, 
fiscal years 2006-07 and 2007-08. 

 The School Bus Program, fiscal year 2007-08. 
 The Goods Movement Program, fiscal year 2007-08. 

 
For the Carl Moyer Program, the scope of the review included two closed grant funding 
cycles, 2006-07 and 2007-08, and one, 2008-09, that was open at the time of the 
entrance conference with an expenditure deadline of June 30, 2011.  For each grant the 
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District opted to accept more than the minimum allocation and committed matching 
District funds for additional projects.  As of the beginning of the review, the District had 
not requested any of the 2008-09 grant award funds.  During the review, the District 
redirected the entire 2008-09 grant award to RAP but retained the commitment to fund 
match projects. 
 
Table 1 displays the Carl Moyer Program project and administration funds, the match 
funding commitment, and completion status for each grant within the scope of the 
review as of March 14, 2011. 

          

 Table 1:  Carl Moyer Program Grant Funds* 

FY 
Grant 

Number 
Project Administration 

Total 

Grant 

Matching 
Funds 

Total* Grant Status 

2006-07 G06-M08 $323,921  $35,991  $359,912  $49,899  $409,811  

Expended 
within grant 
deadline,  
June 30, 2009 

2007-08   G07-M08 $334,167  $37,130  $371,297  $57,299  $428,596  

Expended 
within grant 
deadline,  
June 30, 2010 

2008-09 G08-M010 
$313,224 to 

RAP  
$34,803 to RAP $0 $61,971  $61,971 

Carl Moyer 
Program funds 
transferred to 
RAP and match 
expended 
within grant 
deadline,  
June 30, 2011 

    *
Interest earned by the District on Carl Moyer Program balances is not included   

 

In 2006-07 and 2007-08 the District also accepted optional Carl Moyer Program 
RAP grants.  Table 2 displays RAP grant project and administration funds received 
by the District.  Both grants were fully expended and completed within grant 
deadlines. 
 

 Table 2:  Carl Moyer Program Rural District Assistance Program Grant Funds* 

FY Project Administration 
Total 

Grant 
Grant Status 

2006-07 $35,241.00 $6,037.68 $41,278.68 
Expended within grant 
deadline, June 30, 2009 

2007-08   $259,946.00 $13,333.00 $273,279.00 
Expended within grant  
deadline, June 30, 2010 

*Interest earned on Carl Moyer Program Rural District Assistance Program funds is not included 
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Table 3 displays the District’s 2007-08 Lower-Emission School Bus Program grant 
project and administration funds.  The original Lower-Emission School Bus Program 
grant, executed on May 27, 2008, was amended on February 2, 2010, to reflect 
additional requirements associated with the underlying bonds and an extension of the 
expenditure deadline; the grant amount was unchanged.  As of the exit meeting, the 
District was in the project application evaluation and contract execution stage with no 
completed projects.  The grant deadline for expenditure is June 30, 2012.   
 
Table 3: Lower-Emission School Bus Program Grant Funds* 

FY Grant Number Project Administration 
Total 

Grant 
Grant Status 

2007-08 G07-SB011** $2,600,000 $34,456 $2,634,456 
In process- grant deadline 
for expenditure  
June 30, 2012 

*Interest earned on Lower-Emission School Bus Program fund balances is not included 
**Amendment 1, executed 2/2/2010 
 

Table 4 displays the Goods Movement Program grant project and administration funds. 
Like the School Bus Program, the original Goods Movement Program grant, executed 
on June 10, 2008, was amended on September 2, 2010, to reflect additional 
requirements associated with the underlying bonds and an extension of the expenditure 
deadline; the grant amount was unchanged.  As of the entrance meeting, the District 
was further along in the expenditure process than the School Bus Program, with 
$594,000 paid on 12 completed truck replacement projects (approximately 21 percent of 
the amount granted for projects).  The District’s evaluation of the project applications 
received for this grant resulted in fewer eligible trucks than available funds.  In 
December 2010, the District returned to ARB $634,988 of advanced grant funds and the 
total grant amount was revised from $3,748,500 to $3,024,252 to align the funding (and 
appropriate administration) with the ranked projects.  The grant deadline for expenditure 
is December 31, 2011. 
 
Table 4: Goods Movement Program Grant Funds* 

FY Grant Number Project Administration 
Total 

Grant 
Grant Status 

2007-08 
G07GMST3 

Amendment 1 
09/02/2010** 

$2,880,240 $144,012 $3,024,252 
In process- grant deadline 
for expenditure December 
31, 2011 

*Interest earned on Goods Movement Program fund balances is not included 
**The original grant, executed 06/10/2008, was $3,748,500 ($3,570,000 project and $178,500 administration) 

 
3. Summary of Projects Selected for File Review 
 
Table 5 summarizes the number and categories of Carl Moyer Program project types 
funded by the District within the scope of this review.  Of these projects, the review team 
selected seven project files for review, which are identified in Appendix 1.  All of the Carl 
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Moyer Program and RAP projects funded by the District were agricultural pump engine 
projects.   The District met its Carl Moyer Program grants match commitments for 
multiple years with one liquid natural gas refueling station infrastructure project.  
Funding sources for these projects include: 

 Carl Moyer Program funds. 
 Funds from interest earned on Carl Moyer Program fund balances. 
 Carl Moyer Program RAP funds. 
 District’s AB 923 $2 Motor Vehicle Fee funds (used for the match project). 

     
Table 5:   Carl Moyer Program Projects, RAP Projects, and Match Projects 

 
 

Source Category 

2006-07 2007-08 2008-09 Total 

Projects Engines Projects Engines Projects Engines Projects  Engines 

Agriculture Pump 
Engine Replacement  
(Diesel to Diesel) 

14 20 21 36 n/a n/a 35 56 

Liquid Natural Gas 
Refueling Station 
Infrastructure* 

1 - - - - - 1 - 

*Project met match requirements over the scope of the review.   

 
Table 6 summarizes the number and types of School Bus Program projects within the 
scope of the review that had been selected by the District for funding as of the entrance 
meeting.  Of these projects, the review team selected four project files for review, which 
are identified in Appendix 2.    
 
Table 6:  Fiscal Year 2007-08 School Bus Program Projects 

Source Category 

Total 

Projects  Engines 

Engine Retrofit 13 50 

School Bus Replacement   11 11 

Total 24 61 

 
Table 7 summarizes the number and types of Goods Movement Program projects within 
the scope of the review that had been ranked by the District as of the entrance meeting.  
Of these projects, the review team selected 13 project files for review, which are 
identified in Appendix 3.  Project status includes the following:   

 Executed (projects ranked for funding and in process of contract execution, 
project implementation, or project completion/paid). 

 Withdrawn or inactive (as a result of District evaluation or applicant action). 
 Unrankable (applications with ineligible projects).  
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Table 7:  Fiscal Year 2007-08 Goods Movement Program Projects  

Source Category Executed 
Withdrawn / 

Inactive 
Unrankable Total 

Engine Retrofit 18 23 4 46 

Truck Replacement   54 34 26 114 

Total 72 57 30 160 

 
4.  Program and Fiscal Review Findings 

 
ARB’s program and fiscal review findings are listed below for the Carl Moyer Program 
and the Goods Movement Program. The review of the District’s Lower-Emission School 
Bus Program resulted in no findings.   

 
―Findings‖ are air district practices found to be inconsistent with one or more of the 
following: 
 State requirements including those under Health and Safety Code sections, as 

follows:  
 39625 through 39627.5—Goods Movement Program. 
 44275 through 44299.2—Carl Moyer Program. 
 44299.90 through 44299.91—School Bus Program. 

 Governor’s Executive Order S-02-07. 
 Carl Moyer Program, School Bus Program, and Goods Movement Program 

Guidelines (2005 and newer versions):  
 http://www.arb.ca.gov/msprog/moyer/guidelines/current.htm 
 http://arb.ca.gov/bonds/schoolbus/guidelines/2008lesbp.pdf 
 http://www.arb.ca.gov/bonds/gmbond/docs/prop_1b_goods_movement_2010

_final_guidelines.pdf 
 Carl Moyer Program and School Bus Program advisories, Mail-outs, and other 

written communications. 
 Carl Moyer Program and School Bus Program Grant Award and Authorization 

requirements. 
 Goods Movement Program Local Agency Grant Agreements. 
 District policies and procedures and forms, including contracts with the engine 

owners/grant recipients. 
 

―Conditions‖ are detailed descriptions of the District’s practices.   
 

―Required Actions‖ are the minimum actions the District must take to mitigate the 
findings. 

 
Per the ARB incentive program auditing policies and procedures, the District has 
30 days from the date of the report’s cover letter to submit comments on this report. In 

http://www.arb.ca.gov/msprog/moyer/guidelines/current.htm
http://arb.ca.gov/bonds/schoolbus/guidelines/2008lesbp.pdf
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addition, the District must provide ARB a written response to the required actions by 
submitting a plan to remedy the respective findings listed below.  The District’s plan 
must be submitted to ARB within 30 days from the date of the cover letter that 
accompanies this report. 
 
Finding 1:  Insufficient Project Oversight—Carl Moyer Program 
 
Condition 1:   
Interviews of District staff and reviews of project files revealed that the District did not 
notify grantees of annual reporting deadlines, track receipt of reports, evaluate the 
responses, or follow up on non-receipt or other issues.  In preparation for the program 
review, the District conducted on-site project inspection audits for all Carl Moyer 
Program projects within the scope of the review.  However, the District did not follow up 
on their audit of a four-engine agriculture pump engine project with two engines showing 
below required usage and two with non-working hour meters.   

 
Reference:  2008 Carl Moyer Program Guidelines, Program Administration, (Section 33) 
Grantee Annual Reporting, page 43. 

 
No further actions are required:   
The District has contacted all grantees to remind them of the annual report requirement 
and provided a form for them to submit the information.  In addition, the District 
instituted new procedures to track receipt of annual reports, evaluate the reports, and 
take actions on exceptions noted.  The District also issued a notice to comply to the 
grantee with the broken hour meters and approved a request from the grantee for a 
usage waiver as allowed under the Carl Moyer Program Guidelines.  The grantee had 
fixed the hour meters as of the exit meeting. 
 
Finding 2:  Incomplete Project File Documentation—Carl Moyer Program and 
Goods Movement Program 
 
Condition 1:   
None of the Carl Moyer Program agriculture pump engine project files reviewed 
contained documentation that the engines were listed in a registry of agriculture engines 
within the District.  
 
Reference:  2008 Carl Moyer Program Guidelines, Part 1 Source Category Chapter 10 
Agriculture Sources, Project Criteria, Repower (2), page X-6. 

 
Condition 2:   
Five of six Carl Moyer Program projects reviewed contained unsigned applications.  The 
applications were also missing engine serial number data.   
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Reference:  2008 Carl Moyer Program Guidelines, Program Administration, (Section 26) 
Minimum Project Application Requirements, page 29, and (Section 27) Application 
Evaluation and Project Selection, page 31. 

 
Condition 3:   
None of the Carl Moyer Program projects reviewed had pre-inspections that verified 
equipment usage data or documented the owner's address, telephone number, or 
engine location.  
 
Reference:  2008 Carl Moyer Program Guidelines, Program Administration, (Section 30) 
Project Pre-inspections, page 37. 

 
Condition 4:   
None of the Carl Moyer Program projects reviewed had post-inspections that 
documented that the inspector witnessed the engine running.  

 
Reference:  2008 Carl Moyer Program Guidelines, Program Administration, (Section 31) 
Project Post-inspections, page 39. 

 
Condition 5:   
None of the Goods Movement Program projects reviewed had pre-inspections that 
documented the owner's address, telephone number, project location, vehicle 
manufacturer, model, manufacture year, or engine manufacturer.  The pre-inspection 
forms also incorrectly indicated that DMV registration is sufficient to verify vehicle Gross 
Vehicle Weight Rating (GVWR).  The pre-inspection photos did not include all engine 
plates. 

 
References:  2010 Goods Movement Program Guidelines, IV. Local Agency Project 
Implementation (10.) Equipment project pre-inspection, page 82, and Appendix F. 
Project Specifications for FY2007-08 Funds, B. Other Heavy Duty Diesel Trucks, 
Equipment Project Specifications, page F-4  

 
No further actions are required: 
 Condition 1:  The District provided proof of registry for all the District’s Carl Moyer 

Program agriculture pump engine projects within the scope of the review. 
 Condition 2:  The District instituted procedures and training to ensure that Carl 

Moyer Program project applications are properly signed and fully completed prior to 
evaluation.  

 Condition 3, 4, and 5 (Carl Moyer Program and Goods Movement Program):  The 
District instituted new pre and post-inspection policies and procedures, revised 
forms, and provided staff training for conducting and evaluating inspections to 
ensure complete inspections and correct reporting of project details to ARB reporting 
databases (see Finding 3, Conditions 1 and 4 below.) 
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Finding 3:  Errors in Reporting to ARB—Carl Moyer Program and Goods 
Movement Program 

 
Condition 1:   
Review of the selected Carl Moyer Program projects in the ARB Carl Moyer Program 
Clean Air Reporting Log (CARL) revealed two projects reporting incorrect new engine 
manufacturers and two projects with 2005-06 funding that were incorrectly reported as 
funded with 2006-07 grants. 

 
References:  2008 Carl Moyer Program Guidelines, Program Administration, (Section 
17) Annual Report, page 18, and 2008 Carl Moyer Program Advisory #08-009, Part III, 
Program Administration, ―How does the new Yearly Report impact Guideline 
requirements?‖ page 11. 

 
Condition 2:   
The District reported in CARL $4,870.00 of earned interest expenditures on Carl Moyer 
Program projects that were not reflected in fiscal records provided by administration 
staff.  In addition, the District underreported $1,914.39 of interest earned on Carl Moyer 
Program fund balances in the 2010 Carl Moyer Program Yearly Report. 

 
References:  2008 Carl Moyer Program Guidelines, Program Administration,  
(Section 13) Earned Interest, page 13, and (Section 17) Annual Report, page 18, and 
Carl Moyer Program Mail-out MSC 10-24, Attachment 3: Board Approved Changes 
Effective March 25, 2010, #6 – Simplify Earned Interest Reporting and Tracking, page 
25. 

 
Condition 3:   
Review of the selected Goods Movement Program projects in the ARB Goods 
Movement Online Database (GMOD) revealed five projects that showed incorrect new 
vehicle model year, new engine model year, or new engine horsepower data.  

 
Reference:  2010 Goods Movement Program Guidelines, Chapter III. Local Agency 
Project Proposal, (5.) Air Quality Benefits, page 67, and Local Agency Project 
Implementation, (b.) Database entry of equipment project specifications, page 77. 

 
No further actions are required: 
 Condition 1:  The District corrected the entries in CARL and instituted new 

verification procedures to ensure accurate reporting. 
 Condition 2:  The District confirmed the earned interest expenditures, corrected 

administration fiscal data, and implemented new administration procedures to 
properly track earned interest.  The District also revised the 2010 Carl Moyer 
Program Yearly report to show the correct amount of earned interest.  

 Condition 3:  The District corrected the entries in GMOD and instituted new 
verification procedures to ensure accurate reporting. 
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Finding 4:  Eight Ineligible Goods Movement Program Projects 
 
Condition 1:   
Two truck replacement projects ($97,000) are ineligible due to a non-compliant baseline 
vehicle classification of Class 7 (GVWR of 26,001 to 33,000 pounds) rather than the 
required Class 8 classification (GVWR of 33,001 or greater).  See Appendix 4 for 
specific projects identified.   

 
Reference:  2010 Goods Movement Program Guidelines, Appendix F. Project 
Specifications for FY2007-08 Funds, B. Other Heavy Duty Diesel Trucks, Equipment 
Project Specifications, page F-4. 

 
Condition 2:   
Six truck replacement projects ($261,742.14) are ineligible due to baseline trucks being 
registered as planned non-operation beginning prior to contract execution and carrying 
through to destruction.  Baseline trucks are required to be registered and operational 
until destruction.  See Appendix 4 for specific projects identified. 

 
References:  2010 Goods Movement Program Guidelines, Chapter IV. Local Agency 
Project Implementation, (14.) Equipment project scrap requirements, page 88, and ARB 
email to District October 28, 2009, ―Reminder on 1B important requirements.‖ 
 
Required Actions:   
For both conditions, within 30 days of this report’s cover letter, the District must submit 
to the ARB Goods Movement Program a plan for their approval that mitigates the 
ineligible projects.  Mitigation may include return of funds to ARB, funding other eligible 
projects to replace the ineligible projects, or other actions acceptable to ARB.   

 
  



Program and Fiscal Review:  Imperial County Air Pollution Control District 
 
 

10 

5. Resources 
 

1. Air Resources Board Lower-Emission School Bus website, 
      http://www.arb.ca.gov/msprog/schoolbus/schoolbus.htm. 

 
2. Air Resources Board Carl Moyer Program website, 

http://www.arb.ca.gov/msprog/moyer/moyer.htm.   
 

3. Air Resources Board Goods Movement Emissions Reduction Program 
website, http://www.arb.ca.gov/bonds/gmbond/gmbond.htm. 
 

4. Air Resources Board Incentives Program Audit Website 
(Includes previous reports and Audit Policies and Procedures), 
http://www.arb.ca.gov/msprog/moyer/audits/audits.htm. 
 

5. Lower-Emission School Bus 2008 Guidelines (April 15, 2008), Air Resources 
Board. 
 

6. Lower-Emission School Bus 2006 Guidelines (March 2, 2006), Air Resources 
Board. 
 

7. Carl Moyer Program 2005 Guidelines (January 6, 2006), Air Resources 
Board. 
 

8. Carl Moyer Program 2008 Guidelines (April 21, 2008), Air Resources Board.  
 

9. Proposition 1B:  Goods Movement Emission Reduction Program, Final  
2008 Guidelines for Implementation (February 28, 2008).  
 

10. Proposition 1B:  Goods Movement Emission Reduction Program, Final 2010 
Guidelines for Implementation (March 2010). 

  

http://www.arb.ca.gov/msprog/schoolbus/schoolbus.htm
http://www.arb.ca.gov/msprog/moyer/moyer.htm
http://www.arb.ca.gov/bonds/gmbond/gmbond.htm
http://www.arb.ca.gov/msprog/moyer/audits/audits.htm
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Appendix 1 
 
 
 

Carl Moyer Program 
Projects Reviewed 
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The table below provides a list of Carl Moyer Program project files reviewed, including 
projects funded with Carl Moyer Program funds, earned interest funds, RAP funds, and 
District funds used as match funds. 

 

List of Carl Moyer Program Projects Reviewed 

 
Funding 

Year 
Funding Source Source Category Project Name Project Number 

1 2006-07 Carl Moyer Program Agriculture Pump Engine Mesa West 05-08 

2 2006-07 RAP Agriculture Pump Engine Kelomar 1 

3 2006-07 Carl Moyer Program Agriculture Pump Engine 
The Elmore 

Company and 
Echo II 

06-08, 07-08, 08-
08, 09-08 

4 2006-07 
District Funds as 

Match 
CNG Fast Fill Refueling 

Station Infrastructure 
Calexico Unified 
School District 

n/a 

5 2007-08 Carl Moyer Program Agriculture Pump Engine Ben Abatti 16-09A, 16-09B 

6 2007-08 Carl Moyer Program Agriculture Pump Engine Cox 08-09A, B, C 

7 2007-08 Carl Moyer Program Agriculture Pump Engine John Nilson 11-09 
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Appendix 2 
 
 
 

Lower-Emission School Bus Program 
Projects Reviewed 
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The table below provides a list of School Bus Program project files reviewed. These 
projects were in the application evaluation but pre-contract execution phase.  
 
List of 2007-08 School Bus Program Projects Reviewed 

 Source Category Project Name Baseline Vehicle Identification Number 

1 Replacement El Centro Elementary School District 1GDK6PIA5DV532839 

2 Replacement McCabe Unified Elementary School District 1BABZBXA7EF063894 

3 Retrofit Calexico Unified School District 1BABNBOA71F096233 

4 Retrofit Central Union High School District 1BAANBXAOFO87773 
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Appendix 3 
 
 
 

Goods Movement Program 
Projects Reviewed 
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The table below provides a list of Goods Movement Program project files reviewed.  
The table indicates the project status at the time of review.  
 
List of 2007-08 Goods Movement Program Projects Reviewed 

 Source Category Project Name Project Number Project Status 

1 Replacement AFS Trucking Inc. 

G07GMST3_00047 
G07GMST3_00048 
G07GMST3_00049 
G07GMST3_00050 

Executed 

2 Replacement Arams Truck Tools &Ser. G07GMST3_00017 Executed 

3 Replacement ETX, LLC 

G07GMST3_00109 
G07GMST3_00110 
G07GMST3_00111 
G07GMST3_00113 
G07GMST3_00115 
G07GMST3_00116 
G07GMST3_00118 
G07GMST3_00123 
G07GMST3_00126 
G07GMST3_00127 

Executed 

4 Retrofit Havens & Sons Trucking 

G07GMST3_00159 
G07GMST3_00160 
G07GMST3_00161 
G07GMST3_00162 
G07GMST3_00165 
G07GMST3_00167 
G07GMST3_00168 
G07GMST3_00170 
G07GMST3_00171 
G07GMST3_00173 
G07GMST3_00177 
G07GMST3_00179 
G07GMST3_00180 
G07GMST3_00181 
G07GMST3_00182 
G07GMST3_00183 
G07GMST3_00185 
G07GMST3_00188  

Executed 

5 Replacement Nolberto Dominguez G07GMST3_00075 Executed 

6 Replacement Reserve Truck Lines, Inc. 

G07GMST3_00080 
G07GMST3_00082 
G07GMST3_00084 
G07GMST3_00086 

Executed 

7 Replacement Trans-Freight Services, Inc. G07GMST3_00131 Executed 
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 Source Category Project Name Project Number Project Status 

8 Replacement Valley Spreader, INC 

G07GMST3_00101 
G07GMST3_00102 
G07GMST3_00104 
 
G07GMST3_00103 
 

Executed 
 
 
Withdrawn 

9 Replacement Abatti Companies 

G07GMST3_00002 
G07GMST3_00003 
G07GMST3_00006 
G07GMST3_00013 
G07GMST3_00015 
G07GMST3_00106 
G07GMST3_00112 
G07GMST3_00117 
 
G07GMST3_00001 
G07GMST3_00014 
G07GMST3_00107 
G07GMST3_00114 

 
Inactive 
 
 
 
 
 
 
 
Withdrawn 

10 Replacement Lorenzo Valenzuela Trucking G07GMST3_00060 Withdrawn 

11 Replacement Sam Hay Trucking G07GMST3_00092 Withdrawn 

12 Replacement GT Transport G07GMST3_00059 Withdrawn 

13 Retrofit Rocha Trucking & Parking, Inc. G07GMST3_00146 Withdrawn 
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Appendix 4 
 
 
 

Finding 4: 
 

Ineligible  
Goods Movement Program Projects 
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The table below provides a list of Goods Movement Program project files reviewed 
found ineligible as described in Finding 4. 

 

 Project Name Project Number Condition 

1 Reserve Truck Lines, Inc. G07GMST3_00082 Condition 1:  Ineligible Class 7 vehicle 

2 Reserve Truck Lines, Inc. G07GMST3_00084 Condition 1:  Ineligible Class 7 vehicle 

3 ETX, LLC 
G07GMST3_00109 
 

Condition 2:  Non-operation status 

4 ETX, LLC G07GMST3_00110 Condition 2:  Non-operation status 

5 ETX, LLC G07GMST3_00111 Condition 2:  Non-operation status 

6 ETX, LLC G07GMST3_00113 Condition 2:  Non-operation status 

7 ETX, LLC G07GMST3_00123 Condition 2:  Non-operation status 

8 ETX, LLC G07GMST3_00127 Condition 2:  Non-operation status 

 


